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October 7, 1985
MC/JSA Letter #8

J.S. Alberici Construction Co.
W. C. Koester

Subject: CEA 3808 South Trunk Sewer
Bracing Material

Reference: J.S. Alberici Letter to WCK to
LCK dated 9/16/85

As you noted in your letter on this subject, Monsanto had indic-
ated prior to the start of the project that open trench would
have to be limited to approximately 400 feet. From the start of
work, however, J.S. Alberici Field Representatives have requested
that they be allowed to excavate additional trench. After several
reviews with plant personnel and at considerable disruption to
plant traffic patterns, Monsanto agreed to allow Alberici to open
additional trench. Monsanto did not request this action and are
of the opinion that the such decisions have been made by Alberici
effectively managing the project under the Guaranted Maximum Price
contract.

We recognize that contaminated soil uncovered between MH 1-EE and
2-BB caused disruption of the work and required reassignment of
workers. At no time, however, was the project shutdown due to con-
tamination other than in isolated sections of the trench. Crew
levels remained stable and work continued on manholes, laterals
and jumpers.
It should be noted that prior to February 26, 1985, 19,164 ft.
of shoring had been received on site. This relates to approx-
imately 600 feet of trench shroing. Additional shoring was approved
on CFO 2-26 for lateral L-64.
Monsanto does not agree to an increase in the GMP as a result of
the shoring available on the project.

B.H. Steketee
WCK *06t539 Site Construction Manager
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CC: G. Grundmann CS6G R- Martini 1740

K. Lichtenheld CS6G 0. Shipley 1740
' L. Kreh 1740 L. Bumblcka 1740
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